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Sub Category

Subject Technology Selection
Description of Problem or Suggestion:

The design specification only references IR-1 and Release A deliveries with technology decisions for AM-1 (i.e., Release B)
slipped until later. When are Release B technology decisions going to be made? The presentation material seems to suggest two
different dates (EJ3-8 "late 95", EL-11 "IDR 7/95"). Selection of either ATM or HIPPI will have significant impacts on end system
interfaces. Release A is supposed to support AM-1 interface testing. How can you do that if the interfaces are going to change?
When is the schedule and traffic for Release B going to be baselined? Other EOS systems are working to AM-1 support dates and
consistency across schedules should be ensured.

Originator’'s Recommendation

Remove inconsistencies in dates cited and answer questions

GSFC Response by: GSFC Response Date
HAIS Response by: Forman HAIS Schedule 2/28/95
HAIS R. E. Armstrong HAIS Response Date  3/15/95

Release B decisions will be presented at the Release B IDR, which is scheduled for September, 1995. Release A early interface
tests for Release B operations apply to external interfaces (e.g., routers to ESN, Ecom and NSI). A router based design is the
baseline for all of these interfaces.
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